COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 16/ 2021

ESTI MATE SUMMARY 09: 52: 50
CONTI D: C23015R ESTI MATE NO 0004 FI NL SPEC YR 2005
PCN: 23015R- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 53.5 DAYS TIME ALLOW 90 WORK DAYS
R4 S| GNAL HEAD BACKPLATE | NSTALL PERCENT TIME:  59.44 ORI G TI ME ALLON 90 WORK DAYS
PROQJECT NO SHER400- 373
R4 S| GNAL HEAD BACKPLATE | NSTALL
NAVE OF ROAD:
PRQJECT COUNTI ES: VEELD BOULDER, REG ON 4
LARI MER OTHERS
CONTRACTOR:
STURGEON ELECTRI C COVPANY, | NC. PAY PERI OD ENDI NG 08/ 16/ 2021 DATE TI ME STARTED 01/06/2021
12150 E. 112TH AVE. DATE LET 05/ 28/ 2020 DATE WORK BEGAN 01/ 06/ 2021
DATE AWARDED 06/ 08/ 2020 DATE TI ME SToPPED 04/29/2021
DATE CONTRACT EXECUTED 07/14/2020 DATE ACCEPTED 04/ 29/ 2021
HENDERSON CO 80640  (303)286- 8000 DATE NOTI CE TO PROCEED 01/ 06/ 2021
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMT: $ 919, 695. 00 PARTI Cl PATI NG $ 839, 070. 00 $ 5, 759. 50
AWARD PRQJECT AM: $ 995, 960. 00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 91. 23% TOTAL EARNI NGS 839, 070. 00 5,759.50
FUNDS AVAI LABLE: $ 80, 625. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 839, 070. 00 5, 759. 50
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 14, 939. 40
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 839, 070. 00 20, 698. 90
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AMOUNT  DUE 839, 070. 00 20, 698. 90
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 20,76292;796 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

614-10160

614-10170

626- 00000

626- 01114

630- 00000

630- 00012

630- 80305

630- 80341

630- 80342

630- 80355

630- 80358

C23015R

23015R-BID
SHER400- 373

| TEM
DESCRI PTI ON

ROADWAY

Si gnal Head Backpl at es

Head Vi sors

Traffic Signal

*Mobi | i zati on

*Public Information Managenent

(Tier 1V)

*Fl aggi ng

*Traffic Control

Management

Fl aggi ng Station Light

*Construction Traffic Sign (Panel

Si ze A)

Si ze B)

*Construction Traffic Sign (Panel

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 090. 000
EACH
400. 00000
5, 415. 000
EACH
30. 00000
1. 000
LS
83, 000. 00000
55. 000
DAY
95. 00000
94. 000
HOUR
50. 00000
55. 000
DAY
1, 530. 00000
2.000
EACH
9, 125. 00000
16. 000
EACH
50. 00000
44,000
EACH
75. 00000
2.000
EACH
4, 280. 00000
(c 4. 000
EACH

4,815. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1, 090. 000
0. 000
1, 090. 000

5, 415. 000
0. 000
5, 415. 000

1. 000
0. 000
1. 000

55. 000
0. 000
55. 000

94. 000
0. 000
94. 000

55. 000
0. 000
55. 000

0.900
0. 100
1. 000

14. 400
1.600
16. 000

39. 600
4. 400
44.000

1. 800
0. 200
2.000

3. 600
0. 400
4.000
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912

80

330.

856.

1,926

.00

.00

.00

.00

.00

.00

00

09:52: 50

AMOUNT

436, 000

162, 450

83, 000

5,225

4,700

84, 150

9,125

800

3,300

8, 560

19, 260

00

00

00

00

00

00

00

00

00

00

00



CONTI D

CAT NO0200

0060 630-80380

0065

630- 80393

0070

630- 85040

0075

700- 70010

0080

700- 70016

0085

700- 70023

0090

700- 70111

0095 700-70380

CAT NO0400

0100 620-00020

C23015R
23015R-BI D
SHER400- 373

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

PREV QTY/
Y TH' S PERI OD
QTY TO DATE

114.
12.
127.

300
700
000

36. 000
4. 000

40. 000

1. 800
0.200
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

833, 120.

913,745.00 %

1. 000
0. 000
1. 000
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635.

200

820.

.50%

09: 52: 50

AMOUNT

6, 350

2,000

8, 200

.00

.00

.00

.00

.00

.00

00

00

00

.00

.00

.00

.00

CURRENT
| TEM QUANTI TY/ Qr
DESCRI PTI ON UNI' TS
UNIT PRI CE
ROADWAY
*Traffic Cone 127. 000
EACH
50. 00000
*Stackabl e Vertical Panels 40. 000
EACH
50. 00000
*| npact Attenuator (Truck Munted Attenuator) 2.000
Tenpor ar
(Tenp y) EACH
4,100. 00000
F/ A M nor Contract Revisions 65, 000. 000
FA
1. 00000
F/ A Fuel Cost Adjustnent 500. 000
FA
1. 00000
F/ A On- The-Job Trai nee 500. 000
FA
1. 00000
Project First Program 500. 000
FA
1. 00000
F/ A Erosion Control 5, 000. 000
FA
1. 00000
CAT 0200 CURRENT AMT $
CONSTRUCTI ON ENG NEERI NG BI D | TEMS
Sanitary Facility 1. 000
EACH
5, 950. 00000
CAT 0400 CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

919, 695. 00 $ 5,759.50$% 839,070



